
County Route Job No. Description of Location/Improvement

Projects in the 2002-2006 Highway and Bridge Const. Schedule That Have Been Reprioritized

Approved 
2002-2006 

Prog. Award 

Current
Award
Date

RSMo 21.795.2(2)

Buchanan   A 1S0808 2003 Remove abandoned railroad bridge 0.2 mile south of Rte. O.  Project involves bridge K-475.2006

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2006.

Reasons:
Tentative 

Buchanan   H 1S0809 2003 Widen and resurface from Rte. 371 to Rte. A.  2006

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2006.

Reasons:
Tentative 

Buchanan  29 1I0792 2003 Replace Pickett Road bridge 0.5 mile south of Rte. 36 at Pickett Road overpass in St. Joseph.  Project involves bridge A-
0004.

To be determined 
in the 2004-2008 

STIP

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to the future.

Reasons:
Tentative 

Buchanan  29 1S0807 2003 Improve intersection, add signals, islands and storage lanes at Loop 29 and County Line Road intersection in St. 
Joseph/Country Club Village.  

2006

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2006.

Reasons:
Tentative 
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Caldwell  36 1P0763 2004 Resurface 24' westbound lanes and shoulders and rehabilitate bridge from east of Rte. B to Livingston County.  Involves 
bridge A-12.

2003

2003

Was 
Awarded:

Project accelerated to maintain the surface due to the condition deteriorating rapidly.
Reasons:

 

Clinton   H 1S0578 2003 Grading, paving and replace bridge over Little Platte River 2.0 miles east of Rte. 33 at Turney.  Project involves bridge X-
608.

2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 

Daviess   6 1P0760 2003 Replace four bridges over Muddy Creek, Muddy Creek Channel, Brush Creek and Thompson Creek from east of Rte. 13 
north junction to west of Rte. V near Gallatin.  Project involves bridges F100R1, F1136R1 and F102R1 and K-224R.

To be determined 
in the 2004-2008 

STIP

This project has been moved to balance available funding.
Reasons:

 

Daviess   B 1S0584 2003 Replace bridge over Hickory Creek 1.7 miles east of Rte. 13.  Project involves bridge X-968.2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 
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Daviess   B 1S0661 2003 Replace bridges over Cypress and Little Cypress Creeks and relocate Rte. B from 1.2 miles east of I-35 to 2.0 miles east 
of I-35.  Project involves bridges T-895 and T-896.

2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 

DeKalb   O 1S0722 2003 Replace bridge over Castile Creek 1.7 miles east of Rte. N.  Project involves bridge R-376.2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 

DeKalb   Z 1S0718 2003 Replace bridge over Bull Creek 0.1 mile north of Union Star.  Project involves bridge R-190.2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 

Dekalb  36 1P0824 2002 Landscaping at the Rte. 69 and I-35 interchange areas, in Cameron. Project funded by 80% district enhancement and 
20% regional funds. 

2003

2003

Was 
Awarded:

The bids were rejected by the Commission and the award is rescheduled for SFY 2003.
Reasons:
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Gentry  DD 1S0811 2003 Replace bridge over Little Muddy Creek and add guard rail to bridge ends 1.5 miles east of Rte. C near Albany.  Project 
involves bridge N-248.

2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 

Gentry 169 1P0825 2002 Section 14 Streambank Protection Project at the Middle Fork of the Grand River. 65% Corps and 35% MoDOT cost 
sharing. Involves Bridge A-729.  Corps to design, let, and administer project.  MoDOT to buy right of way.

2003

This is a cost-sharing project with the Corps of Engineer.  The Corps of Engineer funding was delayed to FY 2003.
Reasons:

 

Holt 118 1S0612 2003 Grading, paving and replace bridges over Squaw Creek, Todd and Todd Fork Drainage Ditches from 1.0 to 3.1 miles 
east of Rte. P near Mound City. 1S0613 incorporated into this job. Project involves bridge H-704.  Remove bridges H-
705R and J-252.

2004

Delayed to allow pavement preservation projects to be added to FY 2003.
Reasons:

 

Nodaway   B 1S0812 2003 Grading, drainage, pavement, and replace bridge over Sam Creek 0.3 mile west of Rte. 148.  Project involves bridge X-
671.

2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 
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Nodaway   V 1S0813 2003 Grading, drainage and replace bridge over White Cloud Creek 1.2 miles east of Rte. H.  Project involves bridge R-422.2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 

Nodaway 136 1P0815 2003 Remove abandoned railroad bridge between Rte's T and P at Conception Junction.  Project involves bridge J-915.2006

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2006.

Reasons:
Tentative 

Carroll   D 2S0421 2003 Replace bridge over Turkey Creek 2.2 miles north of Rte. W.  Project involves bridge T-271.2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Livingston  36 2P0476E 2004 Wetland restoration 0.8 mile west of Rte. 65.  Project relates to 2P0476C and 2P0476D.2003

2003

Was 
Awarded:

To meet wetland mitigation requirements for the highly specialized trees and grasses that were to be planted, proper 
planting time was needed.

Reasons:
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Livingston  65 2P0433 2003 Grading, paving and replace bridge over Mound Creek 0.1 mile north of Rte. JJ.  Project involves bridge H-844R.2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Macon  36 2P0479B 2003 Grading, paving and new bridges, including New Cambria interchange, from Linn County to Rte. 149 (New Cambria). 
Project involves bridges A-6092, L-03981, A-6091, G-07532 and A-6046. Add 2 lanes for divided highway with freeway 
right of way.

To be determined 
in the 2004-2008 

STIP

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to the future.

Reasons:
Tentative 

Macon  36 2P0479E 2003 Wetland mitigation sites in Macon Co. 2.1 miles east of Rte. 3 north junction and in Linn Co. 2.2 miles west of Rte. 5 
south junction.  Project relates to 2P0479.

2004

This job has been delayed due to the progress of 4P0479.
Reasons:

 

Saline   E 2S0687 2003 Grading, paving and replace bridge over Camp Creek 2.2 miles south of Rte. 41.  Project involves bridge R-544.2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 
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Saline   O 2S0688 2003 Grading, paving and replace bridge over Salt Fork Creek 1.3 miles north of Rte. 240.  Project involves bridge N-379.2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Saline  ZZ 2S0463 2003 Grading, paving and replace bridge over Salt Pond Creek 3.2 miles northeast of Rte. 127.  Project involves bridge N-212.2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Audrain  54 3P0643 2004 Resurface from Rte. BB north to Rte. J.  2003

This project has been accelerated due to available funds.
Reasons:

 

Audrain  54 3P0664 2003 Grading, paving, and lighting for intersection improvements at Rte. 54 and Rte. 19 North Junction.  2004

Project was delayed due to a right of way issue.
Reasons:
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Clark  61 3P0422B 2002 Grading and bridges from Iowa line to 0.7 mile north of Rtes. 61 and 136 Spur.  Includes interchange at Rte. 136. 
$1,000,000 Discretionary funds for right of way acquisition. Project involves 4 lane relocation, replacing Rte. B.

2003

2003

Was 
Awarded:

Project has been delayed due to right of way and utility issue.
Reasons:

 

Clark  61 3P0422C 2002 Bridge over the Des Moines River at the Iowa line near St. Francisville.  Project funded jointly with Iowa.2003

2003

Was 
Awarded:

Project has been delayed due to right of way and utility issue.
Reasons:

 

Lewis  61 3P0425C 2003 Paving to add lanes for dual from 2.5 miles south of Rte. 16 to 1.6 miles south of Rte. C.  Removed

This project has been combined with project 3P0425.
Reasons:

Tentative 

Lincoln  47 3P0666 2004 Grading and paving for southbound and northbound left turn lanes 0.5 mile east of Rte. 61 at Cherry Lane and Bluffview 
Estates.  

2003

MoDOT received funding from other sources on another District 3 project which allowed MoDOT to transfer funds from 
the other District 3 project to this project.

Reasons:
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Marion  36 3P0413D 2003 Paving to add lanes for dual from Rte. 24 to 0.7 mile west of Rte. 61.  2004

This project has been moved to balance available funding.
Reasons:

 

Monroe 151 3S0574 2003 Grading, paving and replace bridge over Middle Fork Salt River 1.1 miles north of Rte. K.  Project involves bridge P-2211.2004

This project has been moved to balance available funding.
Reasons:

 

Montgomery   E 3S0488 2003 Grading, paving and replace bridges over Cuivre River 3.2 miles east of Rte. CC.  Project involves bridges P-280 and P-
281.

2006

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2006.

Reasons:
Tentative 

Pike   Y 3S0652 2004 Grading, paving and bridge replacement at Indian Creek 1.4 miles east of Rte. M west junction.  Project involves bridge 
P-840.

2003

This project has been advanced in order to be let in same month as 3S0500.  These two bridge jobs are only a couple 
of miles apart.

Reasons:
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Pike  54 3P0576 2003 Grading, paving and replace bridge over Noix Creek 1.6 miles west of Rte. UU.  The project involves bridge H-530R.2004

Project has been delayed due to railroad issues.
Reasons:

 

Warren  47 3P0416 2002 Grading, paving, widen bridge and add lanes from old Rte. 40 to Rte. M in Warrenton.  Project involves bridge A-3663.  
Project is related to 3P0416B.

2003

Unable to clear the right of way, remove the buildings and get the utilities relocated for bid opening in SFY 2002.
Reasons:

 

Cass  58 4S1057 2003 Widen to 4 lanes from Rte. D to 0.5 mile west of Prospect and 3 lanes  from 0.1 east of Prospect to Scott in Belton.  
MARC funds ($1,292,000) and City of Belton funds ($750,000).

2005

Due to public response, the project has been delayed because the scope was reduced from 4 lanes to 3 lanes 
requiring additional design time.

Reasons:
 

Cass  58 4S1057C 2002 Grading, bridge and paving from 0.5 mile west of Prospect Avenue to 0.1 mile east of Prospect Avenue. MARC providing 
$1,516,000 and City of Belton $287,000. Involves KCS Railroad.  $2,472,000 MODOT Economic Development funds for 
this project.

2003

2003

Was 
Awarded:

The right of way over the Kansas City Southern Railway was not cleared in time for a May letting because of the delay 
in the condemnation commissioners awards.

Reasons:
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Clay  35 4I1511 2002 Install 3 strand guard cable and reestablish 6:1 slopes in median from Rte. 69 to Pleasant Valley Road in Liberty.  2003

Delayed due to drainage constraints and differential profiles on super elevated curves, 6:1 slopes cannot be achieved.  
It was decided to widen the inside shoulders, install median barrier, and build a new storm drainage system.

Reasons:
 

Clay  92 4P1215 2003 Add center left turn lane and add part auxiliary lanes eastbound and westbound from west ramps at I-35 to Rte. 33 at 
Kearney.  City of Kearney providing construction costs (estimate$ 830,000).

2002

2002

Was 
Awarded:

Project accelerated because plans are ready.
Reasons:

 

Clay 169 4P1506 2003 Lengthen northbound deceleration lane and widen northbound off ramp, southbound on ramp and 68th Street at 68th 
Street interchange.  Project includes traffic signal revisions, striping and mechanically stabilized earth walls along  68th. 
St.

2004

Project has been delayed because plans were not completed and right of way would not be acquired in time for a May 
2003 bid opening.

Reasons:
 

Clay 169 4S1046 2003 Rehabilitate bridge over Little Platte River 0.1 mile south of Rte. F.  Project involves bridge J-205R.2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 
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Clay 435 4I1346 2003 Slide repair near 48th Street interchange in Kansas City area.  2002

2002

Was 
Awarded:

The slide condition worsened, therefore the project was advanced.
Reasons:

 

Jackson   7 4P1479 2003 Replace temporary signal intersection with a roundabout at the intersection of Colbern Road and Rte. 7.  2004

Project has been delayed due to scope changing from regular intersection to roundabout.  This required more right of 
way and design time.

Reasons:
 

Jackson  24 4U0955 2003 Construct an at-grade intersection with traffic signals at Rte. 24 and Blue Ridge Boulevard in Kansas City area. $616,000 
suballocated funds through MARC. Project relates to 4U0955B.

To be determined 
in the 2004-2008 

STIP

At the City's request, the design is being reviewed.
Reasons:

 

Jackson  35 4I1350 2003 Replace bridge at ramp F over ramp D south of 27th Street in Kansas City.  Project involves bridge L-249.  New bridge A-
6570.

2005

Project has been delayed so it could be completed in one construction season.
Reasons:
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Jackson  50 4P1516 2002 Relocate south outer road (Oldham Parkway) and add new signalized intersection with Rte. 291 in southwest quadrant of 
Rte. 50/Rte. 291 interchange in Lee's Summit. Right of way furnished by City of Lee's Summit. $346,000 funding from 
City of Lee's Summit 

2003

The city of Lee's Summit will pay half the cost, design the plans and acquire right of way.  They have not shown any 
progress in these areas.

Reasons:
 

Jackson  70 4I1529 2002 Landscaping at Adams Dairy Parkway Interchange. City of Blue Springs providing a 40% match. Enhancement funds 
approved by MARC and STP project number is STP-1200(403)

2003

Moved because the cost of the fountains were too high and had to be redesigned to bring the cost back to budget.
Reasons:

 

Jackson  71 4U0011W 2003 Landscaping on Bruce R. Watkins Drive from 31st Street to 52nd Street in Kansas City.  Project will be let by the City of 
Kansas City, with MODOT reimbursement as construction progresses.

2002

2002

Was 
Awarded:

This project has been accelerated because the City finished the plan in SFY 02.
Reasons:

 

Jackson  71 4U0011X 2003 Landscaping on Bruce R. Watkins Drive from Truman Road to 31st Street in Kansas City.  Project will be let by the City 
of Kansas City, with MODOT reimbursement as construction progresses.

2004

Project has been delayed because the agreements were not completed.
Reasons:
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Jackson 150 4U1129 2003 Replace bridge over railroad and Big Creek  2.0 miles east of Rte. 291 in Kansas City area. Project involves bridge K-
593. 80% of right of way funded with suballocated STP funds through MARC.

2006

Project has been delayed to redesign traffic control to better handle traffic during construction.
Reasons:

 

Jackson 470 4I0766E 2003 Reconstruct eastbound lanes of I-470, build 8 new bridges and remove 10 existing bridges from 103rd Street east to Blue 
Ridge Boulevard. This is 3rd project in the I-470/I-435/Rte. 71 interchange. 

2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Jackson Var 4I1327B 2002 Develop, design and implement Intelligent Transportation System intermodal communications technology on Rtes. I-29, 
35, 70, 435, 470 and Rte. 71 in Kansas City.  Funded with $250,000 match for statewide fibre optic system and 
$1,000,000 Demo Funds.

2003

Delayed because of the complexity of the project required more time to design than anticipated.
Reasons:

 

Johnson   D 4S1141 2003 Grading, paving and replace bridge over Long Branch 3.2 miles south of Rte. 50.  Project involves bridge A-746.2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 
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Lafayette 131 4S0984 2003 Replace bridge and realign roadway at new grade 1.5 miles south of Rte. 24 at Crews Branch.  Project involves bridge S-
42.

2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Platte  92 4P1211 2003 Replace bridge over Second Creek 1.5 miles east of Rte. C.  TEA 21 High Priority Project.    Project involves bridge J-
784.

2004

Project has been delayed because of additional design time needed.
Reasons:

 

Platte 152 4U1169 2003 Grading, paving and bridge to upgrade to freeway on westbound lane from west of Hampton to west of Amity Road.  2006

Delayed to fund various preventive maintenance projects.
Reasons:

 

Callaway  70 5I0762 2004 Resurfacing, pavement repair, guard rail on westbound lanes of I-70 from 0.4 mile east of Rte. 54 west to the Boone Co. 
line.  

2003

Project was accelerated due to roadway deterioration.
Reasons:
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Callaway  70 5I0796 2003 Resurface westbound lanes from Montgomery County line to 0.5 miles west of Rte. D overpass.  2004

Project has been delayed because 5I0762 was in worse condition.
Reasons:

 

Cole  50 5P0780 2003 Replace bridge over the Osage River at Cole/Osage County line (westbound lanes).  Project involves bridge A-506.2002

2002

Was 
Awarded:

Project accelerated in order to better phase construction work currently being completed in the area and to use 
existing traffic handling that is in place with the currently project that is nearing completion.

Reasons:
Tentative 

Franklin   A 6S1494 2002 Grading and paving for additional turn lanes at Chambers Road intersection in Washington. Funded from 6R0200A. 
Costs shown are maximum MoDOT share.    Project will be let by the city under Project No. STP-6400(612).

2003

This project was on hold until a decision was made to continue with the two-way left turn lanes.
Reasons:

 

Franklin   T 6S1007 2003 Replace railroad bridge at Labadie.  2005

Project has been delayed due to a change of scope and due to pending right of way and railroad issues.
Reasons:
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Franklin   T 6S1056 2003 Replace bridge over Fiddle Creek 4.0 miles east of Rte. MM.  Project involves bridge S-265.2004

Right of way, legal and environmental issues have delayed this project.
Reasons:

 

Franklin   T 6S1057 2003 Replace bridge over Tavern Creek 1.0 mile west of St. Louis County.  Project involves bridge S-244.2004

Right of way, railroad, legal and environmental issues have delayed this project.
Reasons:

 

Franklin  44 6I0735 2003 Grading, paving, replace bridge A-40, widen bridge A-41, resurfacing, lighting and interchange revisions from west of 
Viaduct Street to St. Louis County.  Project will increase capacity and improve safety for eastbound off and on ramps.

To be determined 
in the 2004-2008 

STIP

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to the future.

Reasons:
Tentative 

Franklin  44 6I0899 2002 Grading, paving and replace bridge over Missouri Pacific Railroad 0.7 mile east of Rte. 100.  The project involves bridge 
J-872 on south outer road.

2003

Project delayed because the consultant was behind on the design of the project and the utilities and the right of way 
would not be cleared.

Reasons:
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Franklin  44 6I0977 2003 Replace existing rest area west of St. Clair.  2005

Project has been delayed due to scope change.
Reasons:

 

Franklin  44 6I1508 2003 Grading, paving and bridge for interchange reconstruction at Rte. 100 East in Gray Summit.  Project involves bridge L-
897.

2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 

Franklin  50 6P1381 2002 Replace bridge over Birch Creek 0.5 mile west of I-44/Rte. 50 interchange.  Project involves bridge H-389R1.  Split from 
6P0877.

2003

Bids were rejected by the Commission.  The project will be relet.
Reasons:

 

Franklin  CC 6S1059 2002 Grading, drainage, paving and replace bridges at Big Creek and Ausbin Creek 2.4 and 6.3 miles south of Rte. 50.  
Project involves bridges Y-721 and Y-722 (disconnected sections).

2003

Project delayed due to the consultant selection process was longer than anticipated.  The original schedule did not 
have sufficient time for right of way, legal and environmental issues.

Reasons:
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Franklin 100 6S1399 2002 Widen for left and right turn deceleration and storage lanes at Rte. OO, Fox Creek, Melrose (South and North), Old 
Manchester/Booness and Wildhorse Creek.  6P1379 incorporated into this project.

2003

Project delayed due to the design of the project behind schedule.
Reasons:

 

Jefferson   F 6S1014 2002 Replace bridge over Labarque Creek 1.0 mile east of Route FF.  Project involves bridge P-17.2003

Bids were rejected by the Commission.  Project will be relet in SFY 2003.
Reasons:

 

Jefferson  21 6P0876E 2003 Paving from 0.3 mile north of Lake Lorraine Road to Hayden Road.  TEA 21 High Priority Project.To be determined 
in the 2004-2008 

STIP

After local input, this project has been delayed due to the acceleration of the projects on Rte. 21, 6P0876F and 
6P0876K.

Reasons:
 

Jefferson  21 6P0876I 2003 Grading, drainage and 3 new bridges from 0.3 mile north of Lake Lorraine Road to Hayden Road.  Project split from 
6P0876E.

To be determined 
in the 2004-2008 

STIP

After local input, this project has been delayed due to the acceleration of the projects on Rte. 21, 6P0876F and 
6P0876K.

Reasons:
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RSMo 21.795.2(2)

St Charles   D 6S1027 2003 Grading, paving and replace bridge over Aulbert Branch 1.6 miles east of Rte. Z.  Project involves bridge Z-318.2004

Right of way issues delayed this project.
Reasons:

 

St Charles   Z 6S0711 2002 Grading, paving and replace bridges on two disconnected sections 1.7 miles and 3.0 miles north of Rte. D.  Project 
involves bridges T-250 and T-224.

2003

This project was moved because the right of way would not be cleared for a 2002 award.
Reasons:

 

St Charles   Z 6S1480 2002 Grading, paving, signing and striping to realign Rte. Z 1.4 miles south of I-70 (south of Palomino Drive to south of 
Appaloosa Drive). Remaining costs to be paid for with district's budget. Partially funded with bonding.

2003

This project was moved because the right of way would not be cleared.
Reasons:

 

St Charles  40 6P1448B 2002 Westbound off ramp 1.0 mile east of Missouri Research Park Drive  Funded 1/3 MoDot, 1/3 St. Charles Co. and 1/3 
Department of Economic Developoment.

2003

Project delayed because the right of way will not be cleared for a 2002 award.
Reasons:
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St Charles  70 6I0736D 2003 Grading, paving, bridges and retaining walls from west of Rte. Z to east of Rte. 40/61. Relates to 6I0736 and 6I0736C. 
The project involves adding median lanes on Rte. I-70 and bridges A-4320, A-4323, L-6242 and A-5406.

2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

St Charles  70 6I1391 2003 Resurfacing and associated improvements on I-70 from the Warren County line to Pearce Blvd.  2002

2002

Was 
Awarded:

This project was accelerated because of reprioritization of needs due to the pavement condition.
Reasons:

 

St Charles  94 6S1477 2002 Grading and paving to realign Rte. 94 from 1.8 miles to 2.6 miles south of Rte. 40-61.  Project will eliminate existing 
compound curves.

2003

Project is being redesigned with no right of way due to the excessive cost of right of way.
Reasons:

 

St Charles 370 6U0759N 2002 Grading and paving for relocation of Boschertown Road and grading to correct creek channel near intersection of 
Boschertown Road and Little Hills Expressway.  Project relates to 6U0759M.

2005

Project has been delayed due to the change of design and right of way issues.
Reasons:
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St Louis  44 6I0734 2003 Grading and paving to add lanes from Franklin County to west of Allenton Road.  Project will increase traffic capacity and 
improve safety.

2002

2002

Was 
Awarded:

This project has been accelerated because plans were ready for an earlier letting schedule.
Reasons:

Tentative 

St Louis  61 6U0974 2003 Grading, paving and replace bridge over the Meramec River in the St. Louis area. Raise approaches above maximum 
flood level. Project involves bridge K-205.    New bridge will include pedestrian walkway.

2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

St Louis  70 6I0172F 2003 Rehabilitate bridge deck at Rte. 115 and I-70.  Project involves bridge L-810R.2004

This project has been delayed due to a scope change from a bridge rehabilitation to a bridge replacement.
Reasons:

 

St Louis  HH 6U0808 2003 Grading, widen to 3 lanes, resurface, signals, lights, bicycle lanes and sidewalks from Rte. 340 to Baxter Road in St. 
Louis area.  

2006

Project was delayed to allow more time for the roundabout design.
Reasons:
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St Louis 170 6I1081B 2003 Grading, pavement replacement, bridges, signals, lighting and reconstruct Olive Road interchange from north of Olive 
Road to north of Delmar Blvd.  Rehabilitate bridges A-2798R and A-2794R.

2006

Project was delayed to allow time to address complicated design issues and traffic control concerns.
Reasons:

 

St Louis 180 6U0806 2002 Grading, paving, drainage, signals, lighting, signing and interchange modifications from Rte. B to Rte. 67 in St. Louis 
area.  

2003

2003

Was 
Awarded:

Project delayed due to the utilities not being cleared.
Reasons:

 

St Louis 340 6S1521 2003 Construct turn lanes at Price Road intersection in Olivette. Project will be let by City of Olivette.    Funded from 6R0100C, 
6R0200A and 6R0300B. MoDOT providing match for PE, R/W and construction for CMAQ-5526(628).  Costs shown are 
max. MoDOT share.

2004

Project has been delayed due to the change of ownership of the project from the City of Olivette to MoDOT.
Reasons:

 

St Louis City  55 6I1293 2003 New connection from I-55 to Gratton St. Parkway at I-55/I-44 ramp connection to Lafayette (Gratton Street). Project will 
be let by city. City responsible for design, right of way acquisition and construction.    MoDOT to provide funding.

2004

Project has been delayed to allow time to address complicated design issues.
Reasons:
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St Louis City  64 6I0985E 2002 Seismic retrofit between 14th and 18th Street.  Ramps over multi-modal center.2003

2003

Was 
Awarded:

Bids were rejected by the Commission.  Project will be relet in SFY 2003.
Reasons:

 

St Louis City  64 6I0985H 2002 Seismic retrofit, drainage and bridge coating (14th to 16th and Broadway to 1st) from 11th Street to 16th Street and 
Broadway to 1st Street in St. Louis. Broadway to 1st is Poplar Street Bridge interchange area.    $7,000,000 
Discretionary funds in SFY 20

2003

2003

Was 
Awarded:

Bids were rejected by the Commission.  Project will be relet in SFY 2003.
Reasons:

 

St Louis City  64 6I0985I 2003 Seismic retrofit, replace drainage system and paint girders.  Includes retrofit at Ramp O from 16th to 18th street and 20th 
to 21 st Street. Involves bridges A15017 and A15231. TEA 21 High Priority Project.  Section 1212 design.

2005

Project has been delayed to allow time to address complicated design issues.
Reasons:

 

St Louis City  64 6I1246 2003 Roadway improvements for multi-modal center from 21st Street to Jefferson Avenue.  Costs shown are MoDOT share.    
Project to be let by city.

To be determined 
in the 2004-2008 

STIP

Project has been delayed due to the design being behind schedule.
Reasons:
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St Louis City  64 6I1335 2003 Rebuild Chouteau Avenue bridge over railroad on Rte. I-64 outer road at Vandeventer.  Costs shown are MoDOT 
share.    Project will be let by city.

2004

Project delayed because the design is behind schedule.
Reasons:

 

St Louis City  64 6I1356 2003 Transportation Corporation Development to sell unused MoDOT property at 22nd Street (Parkway Connection).  Funding 
will be through Missouri Transportation Finance Corporation.

2006

Project was delayed because it was behind schedule.
Reasons:

 

St Louis City  70 6I0738 2002 Resurface and rehabilitate bridge decks on the Poplar Street Bridge complex.  Replace ramp pavement.    Project 
involves bridges A-1502, 1503, 1504, 1505 and A-1501 (part).

2003

Bids were rejected by the Commission.  Project will be relet in SFY 2003.
Reasons:

 

St Louis City  70 6I1336 2002 Rebuild Kingshighway bridge over Terminal Railroad Association in Penrose Park at Kingshighway and I-70.  Costs 
shown are MoDOT share.    Project will be let by city.

Removed

MoDOT's funds were transferred from this City project to 6I1335 because it is not on MoDOT's right of way.
Reasons:
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St Louis City Var 6P1518 2003 Signal upgrades, resurfacing, turn radius improvements and left turn lanes on various arterial routes in St. Louis City and 
St. Louis County. Proposed routes included I-270, I-70, and I-44. 

Removed

Project has been removed and will be constructed with the I-64 corridor.
Reasons:

Tentative 

Various Var 6L0400 2004 Annual resurfacing of various routes across District 6.  2003

Project was accelerated to address immediate pavement distresses on lettered routes.
Reasons:

 

Dade   M 7S0443 2003 Grading, paving and replace bridge over Sinking Creek 0.6 mile south of Rte. 160 near Everton.  Project involves bridge 
Z-266.

To be determined 
in the 2004-2008 

STIP

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to the future.

Reasons:
Tentative 

Jasper  71 7S0709 2003 Grading, paving and drainage to add turn lanes and revise geometrics and signals at 20th Street in Joplin.  2004

Project delayed due to the delay of an adjacent project (7U0684) on Range Line Road because of excessively high 
bids.  Attempting to simultaneously construct both projects would result in excessive congestion and inconvenience for 
drivers.

Reasons:
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Jasper  71 7U0684 2002 Grading, drainage and paving to revise geometrics, modify signals and provide sidewalks at the intersection of Rte. FF 
(32nd Street) in Joplin.  Enhancement funds under Federal Project STP-3204(706).

2003

Bids were excessively high and rejected by the Commission.  Project will be relet in SFY 2003.
Reasons:

 

Jasper 249 7U0436B 2003 Grading, paving and bridges to add lane for dual divided highway from Rte. 66 to 20th Street in Joplin.  Project involves 1-
24' pavement.    Relates to 7U0436.

To be determined 
in the 2004-2008 

STIP

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to the future.

Reasons:
Tentative 

Jasper 249 7U0436G 2003 Grading and bridges to construct 2 lanes from Rte. 171 to Zora Street. Part financed under Environmental Protection 
Area Grant. Includes interchange at Rte. 171 and mine mitigation.

To be determined 
in the 2004-2008 

STIP

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to the future.

Reasons:
Tentative 

Jasper 249 7U0436H 2003 Paving interchange ramps and lighting the interchange at Rte. 171 in Webb City/Carterville.  To be determined 
in the 2004-2008 

STIP

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to the future.

Reasons:
Tentative 
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McDonald  71 7P0601D 2003 Grading and bridges for 4 lane divided freeway from 0.8 mile north of Rte. EE to 0.9 mile south of Rte. EE.  Split from 
7P0601B and 7P0601C.

2005

Project delayed due to declining revenue projects, taking care of the existing system and focusing on completing the 
corridor in a south-to-north manner.

Reasons:
 

McDonald  71 7P0601E 2006 Grading, bridges and minor paving to add lanes for dual (part) and widen to 5 lanes (part) from 2.1 miles south of 
Pineville to Arkansas line.  

2003

Project has been accelerated to transition toward completing the corridor in a south-to-north manner and to balance 
with funding availability.

Reasons:
 

Christian   F 8S0615 2003 Grading, paving and replace bridge over Elk Creek 1.5 miles west of Rte. 65.  Project involves bridge Y-753.2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Greene   M 8U0557 2003 Grading, paving and replace bridge over Wilson Creek 2.5 miles east of Rte. ZZ in Springfield.  Project involves bridge K-
281.

2005

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2005.

Reasons:
Tentative 
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Greene  44 8S0698 2003 Grading and paving to provide dual left turn lanes, improve right turn lanes and signal modification at Rte. 744 
(Glenstone Ave. and Kearney St.) in Springfield. This project funded from 8U0888Y and 8U0888Z. 

2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Greene  60 8P0677 2003 Grading and paving for widening to five lanes and signals from east of Hines Street to Republic west urban limits.  City of 
Republic providing $303,436.03 STP Urban funds for this project.

2004

Project has been delayed due to a change of design standard.
Reasons:

 

Greene  65 8S0689 2003 Grading and paving to provide dual left turn lanes, improved right turn lanes and signal modification at Rte. D (Sunshine 
Street) in Springfield. Project meets criteria for Federal Safety Funding. 

2004

Proposed changes in access required additional discussion with property owners and resulted in some modification of 
the design plans.

Reasons:
 

Stone  13 8P0452D 2003 Grading and paving for 4 lane relocation on Rte. 13 from 1.08 miles north of Rte. 76 south junction to 1.26 miles south of 
Rte. 76 south junction. Includes widening Rte. 76 to 5 lanes east of Rte. 13. 

To be determined 
in the 2004-2008 

STIP

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to the future.

Reasons:
Tentative 
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Carter  60 9P0359 2003 Grading, paving and bridges to provide a 4 lane facility from 1.0 mile east of Rte. 21 South to Butler County line.  The 
project relates to 9P0359D.

2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 

Dent  72 9P0362 2003 Grading, paving and bridges from south of Rte. FF to Salem.  Upgrade existing 2 lane pavement.    Involves bridges J-
893, J-895 and J-968.

2006

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2006.

Reasons:
Tentative 

Howell  63 9S0404 2002 Interchange at Rte. 60 and Bus. Rte. 63, grading and paving 0.5 mile south of existing Bus. Rte. 60. One bridge over Rte. 
60 and one over railroad on Bus. Rte. 63.  Relates to 9P0363 & 363C. Involves bridge F-1126R1.    Diamond interchange 
north of Willow

2003

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2003.

Reasons:
 

Howell 142 9S0273 2003 Grading, paving and bridges on 2 disconnected sections 1.8 miles and 3.2 miles west of Rte. 17.  Project involves 
bridges P-451 and P-452 over West and South Forks of Spring River.

To be determined 
in the 2004-2008 

STIP

Construction was moved to the future to enable the Phelps County, Rte. I-44, 9I0484B project to be accelerated. This 
change allowed for a rapidly deteriorating bridge on I-44 to be addressed.

Reasons:
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Phelps  44 9I0484B 2004 Relocate and replace bridges from Rte. D interchange to 1.8 miles east of Rte. D interchange.  Project involves bridge 
L04163 and L04173.

2003

This project was accelerated in order to utilize available interstate discretionary funds.
Reasons:

 

Phelps  72 9P0377 2003 Grading, paving and drainage from Rte. F to Elk Prairie.  Upgrade existing 2 lane facility.2002

2002

Was 
Awarded:

Project accelerated to provide more sufficient time for completion within the construction season schedule.
Reasons:

 

Cape 
Girardeau

 74 0U0321C 2002 Construct deck on east approach spans of the new Mississippi River Bridge at Cape Girardeau.  TEA 21 High Priority 
Project.    Funded jointly by Missouri and Illinois.

2003

2003

Was 
Awarded:

Delayed due to the delay of the "main span's" completion date (0U0321G).
Reasons:

 

Cape 
Girardeau

 74 0U0321D 2002 Build approach roadway to new Mississippi River Bridge from Sprigg Street east to new Mississippi River Bridge.  Project 
includes grading, drainage and paving.

2003

2003

Was 
Awarded:

Delayed due to the delay of the "main span's" completion date (0U0321G).
Reasons:
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Dunklin  53 0P0333B 2003 Grading, paving and replace bridge 4.5 miles south of Rte. J.  Project involves bridge G-425R.2004

This project has been delayed due to funds needed for 0I0558 which involves reconstruction of an interchange and 
widen diversion channel bridge.

Reasons:
 

Mississippi 105 0P0829 2003 Repair bridge at I-57 and Rte. 105 interchange.  Project involves bridge A-462.2004

This project was identified as a tentative bonding project in the 2002-2006 STIP.  Due to declining revenue projections, 
it has been moved to SFY 2004.

Reasons:
Tentative 
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